
ORIGINAL 

START WEEKLY REPORT to EPA OSC 
M 

Date: 12/03-12/08/2007 

EC REMOVAL ACTION 

GES Contract No: EP-S3-07-02 TO: 02-03-002 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A 0 N/A N/A 

Total Explosives consumed during Demo Operations: 

Boosters Non El Caps Det Cord 

Elec Caps Perforators 0 Time Fuze 

The Following Grid Operations were Conducted: 

Team # Grid # & date % Comp MEC Digs MD lbs lbs Scrap Man Hrs 
Need EMM 

Yes/No 

1 & 2 E3C on 12/03 30% Pending 585 120 63 Yes 

D3D on 12/03 Heavy equipment, 1,224 cu ft soil moved 18 N/A 

1 & 2 E3C on 12/04 40% Pending 597 20 50 63 Yes 

D3D on 12/04 Heavy equipment; 2,048 cu ft soil moved 18 N/A 

1 & 2 E3C on 12/05 50% Pending 659 10 25 52 Yes 

D3D on 12/05 Heavy equipment, 1,288 cu ft soil moved 18 N/A 

1 & 2 E3C on 12/06 75% Pending 437 32 Yes 

1 & 2 E3A on 12/06 5% Pending 97 32 No 

D3D on 12/06 Heavy equipment, 840 cu ft soil moved 18 N/A 

1 & 2 E3C on 12/07 95% Pending 390 36 Yes 

D3D on 12/07 
100% Heavy equipment, 500 cu ft soil moved 

Total MEC: 171 Items 18 N/A 

E4A on 12/07 Heavy equipment, 225 cu ft soil moved 18 N/A 

1 8.2 E3C on 12/08 99% Pending 175 20 Yes 

E3A on 12/08 15% Pending 200 10 18 No 

E4Aon 12/08 Heavy equipment, 615 cu ft soil moved 42.5 N/A 

Totals: 3140 170 103 466.5 

The Followlngs Grids have received a Quality Assurance check this week: 

D3D, D3D phase 2 

Comments: 
11/29 meeting: Guardian ops update. Total of 61 grids to date. Sediment/settling pond nearly at ifs max holding capacity. 
Working on getting electricity lines to the break trailer. John is working on the new SOW and the grid failure criteria. Advent 
demobilized. Good communications with ATK. Working on winterizing water lines and tanks. On 12/03 Marian w/TTEMI was 
on site and took a sample from the southern water tank. On 12/05 the site got approximately three Inches of snowfall, no 
adverse effect on site operations. On 12/06 there was a site meeting with EPA, Guardian, USAE and the property owner. 
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GES Contract No: EP-S3-07-02 TO: 02-03-002 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Total Explosives consumed during Demo Operations: 

Boosters Non El Caps Det Cord 

Elec Caps Perforators Time Fuze 

The Following Grid Operations were Conducted: 

Team # Grid # & date % Comp MEC Digs MD lbs lbs Scrap Man Hrs 
Need EMM 

Yes/No 

1 & 2 ESC'on 12/03 30% Pending 585 120 63 Yes 

D3D on 12/03 Heavy equipment, 1,224 cu ft soil moved 18 N/A 

1 & 2 E3C on 12/04 40% Pending 597 20 50 63 . Yes 

D3D on 12/04 Heavy equipment, 2,048 cu ft soil moved 18 N/A 

1 & 2 E3C on 12/05 50% Pending 10 25 52 Yes 

D3D on 12/05 Heavy equipment, 1,288 cu ft soil moved 18 N/A 

1 &2 E3C on 12/06 

D3D on 12/06 

Totals: 1841 150 82 232 

The Followings Grids have received a Quality Assurance check this week': 

DSD 

Comments: 
11/29 meeting: Guardian ops update. Total of 61 grids to date. Sediment/settling pond nearly at it's max holding capacity. 
Working on getting electricity lines to the break trailer. John is working on the new SOW and the grid failure criteria. 
Advent demobilized. Good communications with ATK. Working on winterizing water lines and tanks. On 12/03 Marian 
w/TTEMI was oh site and took a sample from the southern water tank. On 12/05 the site got approximately three inches of 
snowfall, no adverse effect on site operations. On 12/06 there was a site meeting with EPA, Guardian, USAE and the 
property owner. 




